Project Gantt Chart & Timesheet

Risk Averse, LLC — NRI Sensitivity Analysis | April 3–21, 2026 | Amina, Macy, Arturo

Task	Owner	Phase	4/3	4/4	4/5	4/6	4/7	4/8	4/9	4/10	4/11	4/12	4/13	4/14	4/15	4/16	4/17	4/18	4/19	4/20	4/21
■ Setup & Planning																					
Select two states, define study scope	**All**	**Setup**																			
Review NRI methodology & metadata	Macy	**Setup**																			
Set up GitHub repository	Arturo G.	**Setup**																			
■ Data Acquisition																					
Download NRI Census Tract data	Arturo G.	**Data**																			
Download SVI data (ATSDR)	Arturo G.	**Data**																			
Download NRI metadata files	Amina	**Data**																			
■ Analysis & Coding																					
Clean NRI data, handle missing values	Arturo G.+ Macy D.	**Analysis**																			
Join NRI + SVI datasets	Amina	**Analysis**																			
Research alternative risk definition	Macy D. + Amina	**Analysis**																			
Implement alternative risk scoring	Amina+ Macy D.	**Analysis**																			
Generate summary tables & figures	Arturo G.	**Analysis**																			
GeoPandas map generation	Arturo G.+Macy	**Analysis**																			
■ Writing & Documentation																					
Write scope of work document	All	**Writing**																			
Write methodology & risk comparison	Macy D.	**Writing**																			
Annotated code document	Arturo G. +Amina	**Writing**																			
■ Review & Submission																					
Compile final report	**All**	**Review**																			
Final review & Canvas submission	**All**	**Review**																			

Legend

- Setup & Planning
- Data Acquisition
- Analysis & Coding
- Writing & Documentation
- Review & Submission
- Weekend (no activity)

Project Timesheet

Activity	Arturo G. (hrs)	Macy Dubes (hrs)	Aminasahra Warsame (hrs)	Total Hours	Notes	Dates
Project planning & scope of work	2	2	3	7	Select states being used, review prompt, define what will be done to complete the project effectively, and establish deadlines	4/8
NRI & SVI data download	3	3	2	8	Download data based off our states (Louisiana and Virginia) and export the data to Python, analyze NRI dictionary to get variable names	4/3
Data cleaning & missing values	3	3	3	9	Identify missing values and replace them to ensure accurate data	4/9
Dataset joining & merging	2	2	2	6	Import data and merge into a singular dataframe to be used for python analysis.	4/7
Alternative risk definition research	2	2	3	7	Research criticisms of the current risk model, select a new definition of risk that combats these criticisms	4/12
Alternative risk scoring implementation	2	4	3	9	Recreate the original NRI score in Python to see the baseline, apply new formula to the merged dataframe, calculate rankings for old and new scores in each state selected	4/18
Summary tables & figures	3	2	1	6	Generate a table that shows summary statistics for both states and calcualtions	4/19
GeoPandas mapping	3	2	2	7	Download the Census Tract shapefiles for the two states. Merge this data into the dataframe and create maps that show the differences between the effects of the different risk calculations	4/20

Activity	Arturo G. (hrs)	Macy Dubes (hrs)	Aminasahra Warsame (hrs)	Total Hours	Notes	Dates
Methodology & ethics writing	1	3	3	7	Write out the reproducible methods and discuss how our additive formula affects FEMA funding for lower income areas.	4/20
Annotated code document	3	2	2	7	Break the lines of code down and explain what they do. Explain why specific Python libraries are being used.	4/21
Final report compilation	2	2	3	7	Make an introduction and methods section to explain the prompt and the risk definition. Then make a results section with all the figures generated from the code and explanation. Lastly, add references in.	4/21
Review, GitHub, & submission	1	2	2	5	Upload all files for project 4 to github and add a README section explaining them. Verify rubric is met and submit.	4/21
TOTAL	**27**	**29**	**29**	**85**	**~28 hrs/person avg**	